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FY07 Hardware Lifecycle Refresh 
Schedule (AV600) (Slide 1)

NO. SITE CMD KO 
Date

VTC 
Complete

Warehouse 
Equip. Ship 

Date

Install 
Date Training GTA

FRED 
Deliverable 

Date
Status

1 Laurel, MD002 2/8/2007 2/21/2007 2/26/2007 3/5/2007 3/12/2007 3/13/2007 4/11/2007

2 Los Alamitos, CA002 1/29/2007 2/20/2007 2/26/2007 3/5/2007 3/12/2007 3/15/2007 4/11/2007

3 Sacramento, CA010 1/29/2007 3/13/2007 3/16/2007 3/26/2007 4/9/2007 4/11/2007 5/9/2007

4 Annville, PA001 2/6/2007 3/14/2007 3/13/2007 4/2/2007 4/2/2007 4/4/2007 4/27/2007

5 Fort Dix, NJ002 2/5/2007 3/21/2007 3/23/2007 4/2/2007 4/9/2007 4/12/2007 5/4/2007

6 Salina, KS003 2/27/2007 4/3/2007 4/6/2007 4/16/2007 4/23/2007 4/26/2007 5/23/2007

7 Hartford, CT001 2/21/2007 4/10/2007 4/13/2007 4/23/2007 4/25/2007 4/26/2007 5/24/2007

8 Yakima, WA003 3/7/2007 4/10/2007 4/2/2007 4/23/2007 5/1/2007 5/4/2007 5/30/2007

9 Charleston, WV003 2/26/2007 4/17/2007 4/13/2007 4/30/2007 5/7/2007 5/10/2007 5/31/2007

10 Camp Shelby, MS003 4/2/2007 5/9/2007 5/11/2007 5/21/2007 5/29/2007 6/1/2007 6/20/2007

11 Guernsey, WY001 3/19/2007 5/15/2007 5/11/2007 5/21/2007 5/29/2007 5/31/2007 6/19/2007

12 Latham, NY005 3/21/2007 5/9/2007 5/4/2007 5/21/2007 5/29/2007 5/30/2007 6/19/2007

13 Oklahoma City (RTI), OK002 3/26/2007 5/9/2007 5/4/2007 5/21/2007 5/29/2007 5/31/2007 6/20/2007

14 Fort Richardson, AK001 4/12/2007 5/29/2007 5/24/2007 6/10/2007 6/13/2007 6/15/2007 7/13/2007

15 Camp Dodge, IA002 4/4/2007 6/7/2007 6/4/2007 6/18/2007 6/25/2007 6/28/2007 7/27/2007
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FY07 Hardware Lifecycle Refresh 
Schedule (AV600) (Slide 2)

NO. SITE CMD KO 
Date

VTC 
Complete

Warehouse 
Equip. Ship 

Date

Install 
Date Training GTA

FRED 
Deliverable 

Date
Status

16 Lansing, MI001 4/26/2007 6/6/2007 6/4/2007 6/18/2007 6/25/2007 6/28/2007 7/27/2007

17 Kent, WA002 4/9/2007 6/7/2007 5/25/2007 6/18/2007 6/25/2007 6/28/2007 7/27/2007

18 Austin, TX005 5/14/2007 6/7/2007 6/1/2007 6/25/2007 6/25/2007 6/28/2007 7/27/2007

19 Sea Girt, NJ004 5/16/2007 6/13/2007 6/4/2007 6/25/2007 6/27/2007 6/29/2007 7/30/2007

20 Augusta, ME001 5/30/2007 7/2/2007 7/9/2007 7/16/2007 7/23/2007 7/26/2007 8/24/2007

21 Reisterstown, MD003 6/19/2007 6/29/2007 7/10/2007 7/17/2007 7/24/2007 7/27/2007 8/24/2007

22 Marana, AZ002 6/21/2007 7/2/2007 7/9/2007 7/16/2007 7/23/2007 7/26/2007 8/24/2007

23 Arlington (JP1), VA NGB008 6/25/2007 7/10/2007 7/16/2007 7/23/2007 7/30/2007 8/2/2007 8/31/2007

24 Dahlonega, GA004 7/30/2007

25 Dallas, TX004 8/6/2007

26 Radio Barrigada, GU002 8/6/2007

27 Ponce, PR001 8/13/2007

28 Springfield, IL001 8/13/2007




